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ESTIMATE RUN 02/05/2021

ESTIMATE SUMMARY 14:38:07

CONTID: C23031         ESTIMATE NO: 0005 PROG 2005

PCN: 23031-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 19 ITS VMS UPGRADE PERCENT TIME:

PROJECT NO: ITS SW02-285                  

FY 19 ITS VMS UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,578,788.75 PARTICIPATING $ $ 299,471.75

AWARD PROJECT AMT: 3,149,350.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-34,933.33

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

174.72

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.49%

626,683.95

299,471.75

264,538.42

264,538.42

$

$

$

$

2,952,104.80

0.00

2,952,104.80

43,666.67

2,995,771.47

-47,240.25

0.00

2,948,531.22

0.00

AMOUNT DUE 2,948,531.22 264,538.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,538.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

GARFIELD  

311.0 TIME ALLOW: 9/25/2020 ??:??:??

ORIG TIME ALLOW: 9/25/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/202002/05/2021

11/14/2019

11/20/2019

01/10/2020

04/01/2020
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0010 Removal of Ground Sign 5.000

7.000

202-00810  
 

1,800.0012.000

1,050.00

14.000

EACH

150.00000

0015 Removal of Dynamic Message Sign 6.000

7.000

202-00823  
 

32,500.0013.000

17,500.00

15.000

EACH

2,500.00000

0020 *Removal of Guardrail Type 3 875.000

0.000

202-01130  
 

7,875.00875.000

0.00

875.000

LF  

9.00000

0025 Removal of Guardrail Type 7 0.000

140.000

202-01170  
 

7,840.00140.000

7,840.00

140.000

LF  

56.00000

0030 *Removal of End Anchorage 6.000

0.000

202-01300  
 

4,500.006.000

0.00

6.000

EACH

750.00000

0035 Potholing 0.000

140.000

203-01597  
 

1,400.00140.000

1,400.00

150.000

HOUR

10.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

1.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

7.50000

0050 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

16.000

208-00046  
 

2,000.0016.000

2,000.00

18.000

EACH

125.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

5.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

5.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

5.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

5.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

4,375.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

4,375.00000

0085 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

35,000.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

100.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,000.000

SY  

2.50000

0100 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

167.00000

0105 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

143.00000

0110 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

5,900.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

149.00000

0120 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

312.00000

0125 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

20.000

CY  

150.00000

0130 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

20.000

CY  

113.00000

0135 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

20.000

CY  

250.00000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

300.000

SY  

65.00000

0145 *Drilled Shaft (42 Inch) 17.000

0.000

503-00042  
 

11,050.0017.000

0.00

17.000

LF  

650.00000

0150 *Drilled Shaft (48 Inch) 186.000

0.000

503-00048  
 

139,500.00186.000

0.00

186.000

LF  

750.00000

0155 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 1,068.750

0.000

606-00301  
 

98,859.381,068.750

0.00

1,175.000

LF  

92.50000

0165 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

6,760.002.000

0.00

2.000

EACH

3,380.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3G 1.000

0.000

606-01370  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0175 *Transition Type 3J 1.000

0.000

606-01385  
 

3,160.001.000

0.00

2.000

EACH

3,160.00000

0180 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,808.002.000

0.00

2.000

EACH

2,904.00000

0185 *End Anchorage (Flared) 9.000

0.000

606-02005  
 

63,018.009.000

0.00

9.000

EACH

7,002.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

1.00000

0195 Delineator (Type I) 0.000

6.000

612-00001  
 

150.006.000

150.00

6.000

EACH

25.00000

0200 Delineator (Type III) 0.000

7.000

612-00003  
 

210.007.000

210.00

7.000

EACH

30.00000

0205 Location Marker (Fiber Optic)(Dome) 1.000

7.000

612-00260  
 

1,000.008.000

875.00

9.000

EACH

125.00000

0210 Location Marker (Utility)(Flat Slat) 0.000

14.000

612-00270  
 

1,400.0014.000

1,400.00

16.000

EACH

100.00000

0215 2 Inch Electrical Conduit (Bored) 9,370.000

0.000

613-00206  
 

187,400.009,370.000

0.00

9,370.000

LF  

20.00000

0220 2 Inch Electrical Conduit (Plastic) 157.000

1,014.000

613-01200  
 

23,420.001,171.000

20,280.00

1,171.000

LF  

20.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pull Box (11"x18"x12") 24.000

2.000

613-07011  
 

24,700.0026.000

1,900.00

26.000

EACH

950.00000

0230 Pull Box (24"x36"x24") 11.000

0.000

613-07023  
 

11,550.0011.000

0.00

14.000

EACH

1,050.00000

0235 Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0240 Service Meter Cabinet 16.000

0.000

613-80130  
 

88,000.0016.000

0.00

16.000

EACH

5,500.00000

0245 Sign Panel (Class I) 30.000

3.000

614-00011  
 

825.0033.000

75.00

36.500

SF  

25.00000

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

28.000

SF  

35.00000

0255 Steel Sign Post (W 8x18) 0.000

40.000

614-00818  
 

3,000.0040.000

3,000.00

40.000

LF  

75.00000

0260 Steel Sign Post (W 10x22) 272.000

0.000

614-01022  
 

25,840.00272.000

0.00

306.000

LF  

95.00000

0265 Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0270 Concrete Footing (Type 5) 16.000

0.000

614-03005  
 

56,000.0016.000

0.00

18.000

EACH

3,500.00000

0275 Dynamic Message Sign (Color LED)(Overhead) 26' Color 1.800

0.100

614-10115  
 

245,100.001.900

12,900.00

2.000

EACH

129,000.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Variable Message Sign 18' Amber 4.500

0.400

614-10120  
 

382,200.004.900

31,200.00

5.000

EACH

78,000.00000

0285 Variable Speed Limit Sign 0.000

1.800

614-10127  
 

52,200.001.800

52,200.00

2.000

EACH

29,000.00000

0290 Variable Message Sign LED (Single Faced) 15' Flip F ace 7.200

0.800

614-10145  
 

584,000.008.000

58,400.00

9.000

EACH

73,000.00000

0290 MATERIAL ALLOWANCE VMS Single Face Sigh 1.800

-0.800

43,666.671.000

-34,933.33EACH

43,666.66667

0295 VMS Butterfly Support (Roadside) 1.000

0.000

614-30205  
 

24,500.001.000

0.00

1.000

EACH

24,500.00000

0300 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 6.000

0.000

614-32400  
 

294,000.006.000

0.00

6.000

EACH

49,000.00000

0305 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

12.000

EACH

900.00000

0310 Telemetry (Field) 0.000

12.000

614-86105  
 

36,000.0012.000

36,000.00

13.000

EACH

3,000.00000

0315 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

100.000

614-87010  
 

1,500.00100.000

1,500.00

350.000

LF  

15.00000

0320 Fiber Optic Termination Panel (24 Fiber) 0.000

2.000

614-87024  
 

2,200.002.000

2,200.00

3.000

EACH

1,100.00000

0325 Closed Circuit Television 2.000

1.000

614-87320  
 

16,500.003.000

5,500.00

3.000

EACH

5,500.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Fiber Optic Cable (Single Mode) (96 Strands) 4,820.000

0.000

614-87496  
 

48,200.004,820.000

0.00

4,820.000

LF  

10.00000

0335 Ethernet Switch Type I 0.000

3.000

614-87691  
 

12,000.003.000

12,000.00

3.000

EACH

4,000.00000

0340 *Construction Surveying 0.500

0.500

625-00000  
 

9,500.001.000

4,750.00

1.000

L S 

9,500.00000

0345 *Mobilization 0.751

0.000

626-00000  
 

277,870.000.751

0.00

1.000

L S 

370,000.00000

0350 Flagging 116.750

0.000

630-00000  
 

3,502.50116.750

0.00

500.000

HOUR

30.00000

0355 Uniformed Traffic Control 0.000

25.750

630-00003  
 

3,218.7525.750

3,218.75

25.750

HOUR

125.00000

0360 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

125.00000

0365 Traffic Control Management 17.000

40.000

630-00012  
 

8,550.0057.000

6,000.00

180.000

DAY 

150.00000

0370 Construction Traffic Sign (Panel Size A) 5.400

5.040

630-80341  
 

1,044.0010.440

504.00

11.600

EACH

100.00000

0375 Construction Traffic Sign (Panel Size B) 6.300

23.130

630-80342  
 

3,678.7529.430

2,891.25

32.700

EACH

125.00000

0380 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

12.000

EACH

150.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Vertical Panel (Plastic) 18.000

37.800

630-80351  
 

1,674.0055.800

1,134.00

62.000

EACH

30.00000

0390 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.800

630-80358  
 

6,300.001.800

6,300.00

2.000

EACH

3,500.00000

0395 Portable Message Sign Panel 0.000

2.000

630-80359  
 

400.002.000

400.00

18.000

DAY 

200.00000

0400 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

30.00000

0405 Traffic Cone 22.500

159.750

630-80380  
 

4,556.25182.250

3,993.75

202.500

EACH

25.00000

0410 Mobile Attenuator 3.000

70.000

630-85041  
 

730.0073.000

700.00

90.000

DAY 

10.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Furnish & Install Electrical Service 71,907.770

0.000

700-70082  
 

71,907.7771,907.770

0.00

135,000.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0435 F/A Communication Lines 22,957.400

0.000

700-70230  
 

22,957.4022,957.400

0.00

125,000.000

F A 

1.00000
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PCN: 23031-BID    ESTIMATE RUN 02/05/2021

PROJECT: ITS SW02-285                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0445 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,995,771.47264,538.423,578,288.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 2,995,771.47264,538.42$3,578,788.75$CURRENT AMTPROJECT TOTAL


